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Section B - Supplies or Services/Prices was revised as follows.

1 - Supplies or Services/Prices was revised as follows.

Cost-Plus-Fixed-Fee CLINs/SLINs

. ) Estimated
e Description AL DT Fixed Fee |Cost and
Number Amount Cost q
Fixed Fee
Navy ManTech Naval
Shipbuilding and Advanced
0001 Manufacturing Center of $0.00 $2,207,089.00 ($22,070.00 [$2,229,159.00
Excellence (NSAM COE)
Projects. PSC AE33
000101 |ACRN AA: $500,000 $500,000.00
000102 |ACRN AA: $150,000 $150,000.00
000103 |ACRN AB: $1 $1.00
000104 |ACRN AC: $900,000 $900,000.00
Total Amount $2,229,159.00

Section G - Contract Administration Data was revised as follows.

1 - Financial Accounting Data was revised as follows.

List of Obligated Obligated
ACRN |Item/Sub Line of Accounting (LOA) Amount - This /Amount-
Number (LI#) Action ACRN Total
000101, 1751319-W7KS-255-RA-G1G-0-068342-2D-
AA 000102 01050-000-ATCO $0.00 $650,000.00
1751319-W7KS-255-RA-G1G-0-068342-2D-
AB 000103 01050-000-MSTO $0.00 $1.00
1761319 W3MT 255 00014 0 050120 2D 000000
AC 000104 A00003162376 $900,000.00  {$900,000.00
Total Award Obligated Amount $1,550,001.00

Section G, ONR 0058 Allotment of Funds is revised to read as follows:

(a) It is hereby understood and agreed that this contract will not exceed a total amount of $2,229,159 including an
estimated cost of $2,207,089 and a fixed fee of $22,070.

(b) CLIN 0001 will not exceed a total amount of $2,229,159 including an estimated cost of $2,207,089 and a fixed
fee of $22,070. The total amount presently available for payment and allotted to CLIN 0001 of this contract is
$1,550,001 including an estimated cost of $1,534,655 and a fixed fee of $15,346 It is estimated that the amount
allotted of $1,550,001 will cover the period from date of award through 30 Aug 2016.

Except as modified herein, all other terms and conditions remain the same and unchanged under award number
N00014-14-D-0377-0004.
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